PROJECT CHARTER

Roaya

رؤية

Smart City Transformation

A city that saves your time, your money, and your planet.

Project name	Roaya – Smart City Transformation
Project duration	24 months · January 2027 – December 2028
Total budget	EGP 550,000,000
Project manager	[Name]
Project sponsor	[Name / Organization]
Date · Version	[DD / MM / YYYY] · 1.0

1. Purpose

To use technology to make city life easier, safer and greener, and to give citizens better public services.

2. Objectives

#	Objective
1	Reduce traffic jams by 30% within 2 years.
2	Reduce energy and water use by 20% within 2 years.
3	Easy access: reach anywhere in the city in under 15 minutes.
4	Green energy: 50% of the city's power from solar energy.
5	Safe city: emergency response in under 8 minutes.
6	Jobs: create 20,000 jobs.
7	Enhance security systems and surveillance.
8	Make 80% of government services available online by the end of 2028.

3. Impact

- Better quality of life for citizens.
- A cleaner environment, with less pollution and waste.
- New jobs and investment in technology.

4. Budget

Total budget: EGP 550,000,000

Main cost

Item	Cost (EGP)	% of total
Infrastructure (sensors, networks, cameras)	250,000,000	45.5%
Software, apps and the control center	150,000,000	27.3%
Cybersecurity	60,000,000	10.9%

Item	Cost (EGP)	% of total
Training and awareness	40,000,000	7.3%
Subtotal: main cost	**500,000,000**	**90.9%**
Additional resources (backup budget, about 10%)	50,000,000	9.1%
Total budget	**550,000,000**	**100%**

Additional resources

- A backup budget for unexpected costs (about 10%).
- Extra funding from investors and private partners.

How the city makes money (revenue)

- Selling and renting land, offices and homes.
- Transport tickets and highway tolls.
- Selling extra solar energy to the national grid.
- Renting data center space to companies.
- Fees for smart services (parking, ads on smart screens).

5. Project Deliverables

#	Deliverable	Target date
D1	Current State Assessment	31 Mar 2027
D2	Phased Roadmap & Business Case	30 Jun 2027
D3	Integration Architecture	30 Sep 2027
D4	Pilot Deployment & KPI Report	30 Sep 2028
D5	Scale-up & Change Management Plan	31 Oct 2028
D6	Security, Risk & Data Governance Framework	30 Sep 2027

Target dates come from the project schedule.

6. Timeframe

The Smart City Transformation Project is expected to be completed within 24 months, commencing in January 2027 and concluding in December 2028. The project will follow a phased implementation approach, focusing on infrastructure modernization, smart technology integration, system testing, pilot operation, and city-wide deployment.

Phase	Name	Period
1	Initiation & Current State Assessment	Jan 2027 – Mar 2027
2	Roadmap & Business Case	Apr 2027 – Jun 2027
3	Architecture & Governance Design	Jul 2027 – Sep 2027
4	Infrastructure Modernization	Oct 2027 – Mar 2028
5	Smart Technology Integration & Testing	Apr 2028 – Jun 2028
6	Pilot Operation	Jul 2028 – Sep 2028
7	City-wide Deployment & Closure	Oct 2028 – Dec 2028

7. Stakeholders

The Smart City Transformation Project involves multiple stakeholders. Effective stakeholder engagement and collaboration will be essential to ensure alignment with project objectives, regulatory compliance, successful implementation, and long-term sustainability.

- Government authorities
- Project sponsors
- Technology providers
- Infrastructure contractors
- Utility companies
- City residents

8. Team Roles

#	Member	Presentation responsibility
1	Project Manager	Project overview, objectives and charter
2	Planning Manager	Timeline, milestones and Gantt chart
3	Technical Manager	Smart city technologies and infrastructure
4	Finance Manager	Budget, funding and procurement
5	Risk & Quality Manager	Risks, cybersecurity and quality
6	Stakeholder Manager	Stakeholders, engagement and communications

9. Approval

Name / Role	Signature	Date
Project Sponsor:		
Project Manager:		