RESOURCE ALLOCATION PLAN

Roaya

رؤية

Smart City Transformation · Jan 2027 – Dec 2028 · Budget EGP 550M

1. Resources Needed

Type	Resources
People	Core team (6 managers), engineers and technicians, software and data team, cybersecurity specialists, contractor crews, trainers and support staff
Equipment	IoT sensors, surveillance cameras, smart meters, fiber network, solar energy systems, control center and servers
Budget	EGP 500M main cost + EGP 50M backup budget = EGP 550M

2. Current Availability

Resource	Available now	How we fill the gap
Core project team	6 of 6	Already assigned
Engineers and technicians	5 of 46	Hire and use supplier contracts
Software, data and cybersecurity team	1 of 21	Hire or outsource
Contractor crews	0 of 120	Infrastructure contractors
Cameras and fiber network	Partly (300 cameras, 120 km fiber)	Procure the rest
Sensors, solar and control center	Not available	Procure through technology and energy partners

3. Allocation Plan by Phase

Phase	Main resources	Budget (EGP)
1 · Initiation & Assessment	Core team, consultants	6M
2 · Roadmap & Business Case	Core team, consultants	4M
3 · Architecture & Governance	Software, data and cybersecurity team	32M
4 · Infrastructure Modernization	Contractors, engineers, sensors, cameras, fiber, solar	238M
5 · Integration & Testing	Software and cybersecurity team, control center	120M
6 · Pilot Operation	Technicians, trainers, support staff	43M
7 · City-wide Deployment & Closure	Full team, trainers, support staff	57M
Contingency	Released by the Project Manager when needed	50M
Total		**550M**

4. Keep Track of Resources

- **Tool:** one shared Excel sheet with planned vs. actual budget for each phase.
- **Weekly:** each manager updates the people and equipment used in their tasks.
- **Monthly:** the Finance Manager compares actual spending with the plan.
- **Warning:** more than 10% over plan means action is needed (re-allocate or use the contingency).

5. Resource Reports

Report	When	Prepared by
Resource utilization report	Weekly	Planning Manager
Budget vs. actual report	Monthly	Finance Manager
Phase-end resource review	End of each phase	Project Manager