COMMUNICATION PLAN

Roaya

رؤية

Smart City Transformation · Jan 2027 – Dec 2028 · Plan owner: Stakeholder Manager

1. Communication Plan Overview

1 · Format	A communication matrix (table) shared with the team in the project folder, plus this summary.
2 · Goal	Keep every stakeholder informed on time about progress, budget, risks and decisions, so the project finishes by December 2028 with no surprises.
3 · Stakeholders	Project sponsor and government authorities, investors and private partners, technology providers, infrastructure contractors, utility companies, city residents, and the core project team.
4 · Methods	Team meetings, email reports, formal review meetings, video calls, site meetings, and for residents: social media, the city app and the project website.
5 · Frequency	Weekly for the team, every two weeks for contractors, monthly for the sponsor, investors and residents, and at the end of each phase for approvals.
6 · Who provides updates	Each update has one owner from the core team (see the matrix). The Project Manager approves all external messages.

2. Escalation Rules

- **Team issues:** raised in the weekly team meeting and solved by the responsible manager.
- **Delays, budget or high risks:** sent to the Project Manager within 2 working days.
- **Critical issues (security incident, major delay):** the Project Manager informs the sponsor within 24 hours.

3. Project Communication Matrix

Team Member	Deliverable	Schedule	Audience	Priority	Means of Communication	Notes
Project Manager	Monthly progress report	Monthly	Project sponsor, government	**High**	Email + review meeting	Progress against the schedule and budget
Project Manager	Phase approval (Deliverables D1–D6)	End of each phase	Project sponsor	**High**	Formal meeting	Sign-off is required before the next phase
Planning Manager	Weekly status report and updated Gantt chart	Weekly	Core project team	**High**	Team meeting	Specify reasons for any delay
Technical Manager	Installation and technical progress report	Every 2 weeks	Contractors, technology providers	**High**	Site meeting / video call	Include issues found and fixes
Finance Manager	Budget vs. actual report	Monthly	Project sponsor, investors	**High**	Email (report)	Flag any spending more than 10% over plan
Risk & Quality Manager	Risk register and security report	Monthly (high risks weekly)	Core team, project sponsor	**High**	Team meeting + email	Security incidents reported within 24 hours
Stakeholder Manager	Service interruption notices	Before any planned work	Utility companies, residents	**Medium**	Email, city app	Notify at least one week before
Stakeholder Manager	Citizen updates and awareness	Monthly and at milestones	City residents	**Medium**	Social media, website, city app	Simple language in Arabic and English

Priority: High = must be on time and confirmed · Medium = regular update.