FINAL PROJECT

Roaya رؤية

Smart City Transformation

A city that saves your time, your money, and your planet.



OUR TEAM

Six managers, one vision




Project Manager

Charter & objectives



Planning Manager

Schedule & milestones



Technical Manager

Technology & resources



Finance Manager

Budget & funding



Risk & Quality Manager

Risks & quality




Stakeholder Manager

Stakeholders & communication

Project Manager

Why Roaya?

Make city life...



Easier
Less time in traffic

Safer
Faster emergency help

Greener
Clean solar energy

24 months

550M EGP

7 phases

6 deliverables

OBJECTIVES

Project Manager

What we will achieve

−30%
traffic jams

−20%
energy & water

15 min
to anywhere

50%
solar power

8 min
emergency response

20,000
new jobs


Smart
security

80%
services online

PROJECT SCHEDULE

24 months, 7 phases

Planning Manager



MILESTONES

Planning Manager

Eight checkpoints to the finish

Mar 2027
Assessment

Jun 2027
Roadmap

Sep 2027
Architecture & security

Mar 2028
Infrastructure ready

Jun 2028
Systems tested

Sep 2028
Pilot report

Oct 2028
Scale-up plan

Dec 2028
Project closure

Each checkpoint needs the sponsor's approval before the next phase.

SMART TECHNOLOGY

Technical Manager

What we will build



IoT sensors



Smart cameras



Smart traffic lights



Solar energy



Control center



City app

RESOURCE ALLOCATION

Technical Manager

Our five resources



People

6 managers +
186 at peak



Materials

Fiber, cables,
manuals



Equipment

Sensors, cameras,
servers



Money

EGP 550M



Time

24 months

BUDGET


Finance Manager

Where the money goes

550M

EGP total budget

including a 50M backup



Finance Manager

Where the money comes from

FUNDING

- Government budget
- Investors & partners
- 50M backup

REVENUE

- Land & offices
- Transport tickets
- Selling solar energy
- Data center space
- Smart services


Risk & Quality Manager

Our top risks



Cyberattack

Firewalls + 24/7 monitoring




Device failure

Test first, keep spares



Budget overrun

Monthly review + backup



Data privacy

Clear privacy policy

Score = probability × impact. High risks are reviewed every week.

QUALITY ASSURANCE

Risk & Quality Manager

How we protect quality

99%
system uptime


85%
citizen satisfaction



STAKEHOLDERS

Stakeholder Manager

Everyone we work with



COMMUNICATION PLAN

Stakeholder Manager

How we stay in touch



Weekly

Team meeting



Every 2 weeks

Contractors



Monthly

Sponsor & investors



Monthly

Citizens: app & social media



24 hours

Critical issues to sponsor

ROAYA · رؤية

Thank you

Smart, green and connected. Questions?

Scan for all our files

