PROJECT SCHEDULE & GANTT CHART

Roaya

رؤية

Smart City Transformation

Project	Roaya – Smart City Transformation
Start · Final deadline	03 Jan 2027 · 31 Dec 2028 (24 months)
Schedule owner	Planning Manager
Method	Phased approach; due dates set by working backward from the final deadline

1. Key Milestones

ID	Milestone / deliverable	Owner	Date
M1	Deliverable 1: Current State Assessment approved	Project Manager	31 Mar 2027
M2	Deliverable 2: Phased Roadmap & Business Case approved	Project Manager	30 Jun 2027
M3	Deliverables 3 & 6: Integration Architecture and Governance Framework approved	Project Manager	30 Sep 2027
M4	Infrastructure ready	Technical Manager	31 Mar 2028
M5	Systems tested and ready	Risk & Quality Manager	30 Jun 2028
M6	Deliverable 4: Pilot Deployment & KPI Report approved	Project Manager	30 Sep 2028
M7	Deliverable 5: Scale-up & Change Management Plan approved	Project Manager	31 Oct 2028
M8	Project closure	Project Manager	31 Dec 2028

2. Project Schedule

Each task has one owner. Durations are in calendar days.

ID	Task / Milestone	Owner	Start	Due date	Duration
Phase 1 · Initiation & Current State Assessment (Jan 2027 – Mar 2027)					
1.1	Project kick-off and charter approval	Project Manager	03 Jan 2027	31 Jan 2027	29 days
1.2	Stakeholder mapping and engagement plan	Stakeholder Manager	10 Jan 2027	28 Feb 2027	50 days
1.3	Assess current infrastructure and city services	Technical Manager	17 Jan 2027	25 Mar 2027	68 days
1.4	Set baseline KPIs (traffic, energy, water, response time)	Planning Manager	01 Feb 2027	25 Mar 2027	53 days
1.5	Initial risk assessment	Risk & Quality Manager	14 Feb 2027	25 Mar 2027	40 days
M1	**◆ Deliverable 1: Current State Assessment approved**	**Project Manager**	**31 Mar 2027**	**31 Mar 2027**	**Milestone**
Phase 2 · Roadmap & Business Case (Apr 2027 – Jun 2027)					
2.1	Develop the phased roadmap	Planning Manager	01 Apr 2027	31 May 2027	61 days
2.2	Prepare the business case and detailed budget	Finance Manager	01 Apr 2027	15 Jun 2027	76 days
2.3	Secure funding from investors and private partners	Finance Manager	01 May 2027	25 Jun 2027	56 days
2.4	Procurement plan and vendor selection	Finance Manager	15 May 2027	25 Jun 2027	42 days
M2	**◆ Deliverable 2: Phased Roadmap & Business Case approved**	**Project Manager**	**30 Jun 2027**	**30 Jun 2027**	**Milestone**
Phase 3 · Architecture & Governance Design (Jul 2027 – Sep 2027)					
3.1	Design the integration architecture	Technical Manager	01 Jul 2027	20 Sep 2027	82 days
3.2	Security, risk and data governance framework	Risk & Quality Manager	01 Jul 2027	20 Sep 2027	82 days
3.3	Communication plan for residents	Stakeholder Manager	01 Aug 2027	20 Sep 2027	51 days
M3	**◆ Deliverables 3 & 6: Integration Architecture and Governance Framework approved**	**Project Manager**	**30 Sep 2027**	**30 Sep 2027**	**Milestone**
Phase 4 · Infrastructure Modernization (Oct 2027 – Mar 2028)					
4.1	Upgrade networks and fiber	Technical Manager	01 Oct 2027	31 Jan 2028	123 days
4.2	Install sensors and surveillance cameras	Technical Manager	01 Nov 2027	25 Mar 2028	146 days
4.3	Install solar energy systems	Technical Manager	01 Oct 2027	25 Mar 2028	177 days
4.4	Manage contractors and procurement	Finance Manager	01 Oct 2027	25 Mar 2028	177 days
4.5	Monthly progress and budget reports	Planning Manager	01 Oct 2027	25 Mar 2028	177 days

ID	Task / Milestone	Owner	Start	Due date	Duration
M4	**◆ Infrastructure ready**	**Technical Manager**	**31 Mar 2028**	**31 Mar 2028**	**Milestone**
Phase 5 · Smart Technology Integration & Testing (Apr 2028 – Jun 2028)					
5.1	Integrate the control center and software	Technical Manager	01 Apr 2028	15 Jun 2028	76 days
5.2	Launch online government services	Technical Manager	01 Apr 2028	15 Jun 2028	76 days
5.3	System, security and quality testing	Risk & Quality Manager	01 May 2028	25 Jun 2028	56 days
M5	**◆ Systems tested and ready**	**Risk & Quality Manager**	**30 Jun 2028**	**30 Jun 2028**	**Milestone**
Phase 6 · Pilot Operation (Jul 2028 – Sep 2028)					
6.1	Pilot deployment in one district	Technical Manager	01 Jul 2028	31 Aug 2028	62 days
6.2	Resident awareness and feedback	Stakeholder Manager	01 Jul 2028	20 Sep 2028	82 days
6.3	Measure KPIs and prepare the pilot report	Planning Manager	01 Aug 2028	20 Sep 2028	51 days
6.4	Quality and cybersecurity review	Risk & Quality Manager	01 Sep 2028	25 Sep 2028	25 days
M6	**◆ Deliverable 4: Pilot Deployment & KPI Report approved**	**Project Manager**	**30 Sep 2028**	**30 Sep 2028**	**Milestone**
Phase 7 · City-wide Deployment & Closure (Oct 2028 – Dec 2028)					
7.1	Scale-up and change management plan	Stakeholder Manager	01 Oct 2028	25 Oct 2028	25 days
M7	**◆ Deliverable 5: Scale-up & Change Management Plan approved**	**Project Manager**	**31 Oct 2028**	**31 Oct 2028**	**Milestone**
7.2	City-wide rollout	Technical Manager	01 Oct 2028	30 Nov 2028	61 days
7.3	Train city staff and launch the awareness campaign	Stakeholder Manager	15 Oct 2028	30 Nov 2028	47 days
7.4	Final budget review	Finance Manager	15 Nov 2028	20 Dec 2028	36 days
7.5	Lessons learned and final project report	Project Manager	01 Dec 2028	28 Dec 2028	28 days
M8	**◆ Project closure**	**Project Manager**	**31 Dec 2028**	**31 Dec 2028**	**Milestone**

3. Gantt Chart (January 2027 – December 2028)

			2027												2028											
ID	Task / Milestone	Owner	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
Phase 1 · Initiation & Current State Assessment																										
1.1	Project kick-off and charter approval	Project Manager																								
1.2	Stakeholder mapping and engagement plan	Stakeholder Manager																								
1.3	Assess current infrastructure and city services	Technical Manager																								
1.4	Set baseline KPIs (traffic, energy, water, response time)	Planning Manager																								
1.5	Initial risk assessment	Risk & Quality Manager																								
M1	**Deliverable 1: Current State Assessment approved**	Project Manager			◆																					
Phase 2 · Roadmap & Business Case																										
2.1	Develop the phased roadmap	Planning Manager																								
2.2	Prepare the business case and detailed budget	Finance Manager																								
2.3	Secure funding from investors and private partners	Finance Manager																								
2.4	Procurement plan and vendor selection	Finance Manager																								
M2	**Deliverable 2: Phased Roadmap & Business Case approved**	Project Manager						◆																		
Phase 3 · Architecture & Governance Design																										
3.1	Design the integration architecture	Technical Manager																								
3.2	Security, risk and data governance framework	Risk & Quality Manager																								
3.3	Communication plan for residents	Stakeholder Manager																								
M3	**Deliverables 3 & 6: Integration Architecture and Governance Framework approved**	Project Manager									◆															
Phase 4 · Infrastructure Modernization																										
4.1	Upgrade networks and fiber	Technical Manager																								
4.2	Install sensors and surveillance cameras	Technical Manager																								
4.3	Install solar energy systems	Technical Manager																								
4.4	Manage contractors and procurement	Finance Manager																								
4.5	Monthly progress and budget reports	Planning Manager																								
M4	**Infrastructure ready**	Technical Manager															◆									
Phase 5 · Smart Technology Integration & Testing																										
5.1	Integrate the control center and software	Technical Manager																								

			2027												2028											
ID	Task / Milestone	Owner	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D
5.2	Launch online government services	Technical Manager																								
5.3	System, security and quality testing	Risk & Quality Manager																								
M5	**Systems tested and ready**	Risk & Quality Manager																		◆						
Phase 6 · Pilot Operation																										
6.1	Pilot deployment in one district	Technical Manager																								
6.2	Resident awareness and feedback	Stakeholder Manager																								
6.3	Measure KPIs and prepare the pilot report	Planning Manager																								
6.4	Quality and cybersecurity review	Risk & Quality Manager																								
M6	**Deliverable 4: Pilot Deployment & KPI Report approved**	Project Manager																					◆			
Phase 7 · City-wide Deployment & Closure																										
7.1	Scale-up and change management plan	Stakeholder Manager																								
M7	**Deliverable 5: Scale-up & Change Management Plan approved**	Project Manager																						◆		
7.2	City-wide rollout	Technical Manager																								
7.3	Train city staff and launch the awareness campaign	Stakeholder Manager																								
7.4	Final budget review	Finance Manager																								
7.5	Lessons learned and final project report	Project Manager																								
M8	**Project closure**	Project Manager																								◆

Phase 1 · Initiation & Current State Assessment
Phase 2 · Roadmap & Business Case
Phase 3 · Architecture & Governance Design
Phase 4 · Infrastructure Modernization
Phase 5 · Smart Technology Integration & Testing
Phase 6 · Pilot Operation
Phase 7 · City-wide Deployment & Closure
◆ **Milestone / deliverable**