RESOURCE ALLOCATION PLAN

Roaya

رؤية

Smart City Transformation · Jan 2027 – Dec 2028 · Budget EGP 550M

1. Resources by Category

Category	Resources
Human Resources	Core team of 6 managers (Project, Planning, Technical, Finance, Risk & Quality, Stakeholder); engineers and technicians; software, data and cybersecurity specialists; contractor crews; trainers and support staff
Material Resources	Fiber cables, construction materials, training manuals, awareness brochures, project templates and reports
Equipment	IoT sensors, surveillance cameras, smart meters, smart traffic signals, solar energy systems, servers, control center workstations, laptops and field vehicles
Financial Resources	EGP 500M main budget + EGP 50M backup budget = EGP 550M; extra funding from investors and private partners
Time	24 months (Jan 2027 – Dec 2028) in 7 phases: assessment, roadmap, design, infrastructure, integration and testing, pilot, city-wide rollout

2. Resource Allocation by Task

Task	Person Responsible	Time Allocated	Materials / Equipment	Budget (EGP)	Status
Current state assessment	Technical Manager	10 weeks (Jan – Mar 2027)	Laptops, survey forms	4M	Planned
Stakeholder mapping and engagement plan	Stakeholder Manager	7 weeks (Jan – Feb 2027)	Meeting rooms, survey forms	1M	Planned
Initial risk assessment	Risk & Quality Manager	6 weeks (Feb – Mar 2027)	Risk register template	1M	Planned
Phased roadmap and business case	Planning Manager + Finance Manager	3 months (Apr – Jun 2027)	Planning software, laptops	4M	Planned
Integration architecture design	Technical Manager	3 months (Jul – Sep 2027)	Design software, test servers	20M	Planned
Security and data governance framework	Risk & Quality Manager	3 months (Jul – Sep 2027)	Cybersecurity tools	12M	Planned
Network and fiber upgrade	Technical Manager	4 months (Oct 2027 – Jan 2028)	Fiber cables, network equipment	80M	Planned
Install sensors and surveillance cameras	Technical Manager	5 months (Nov 2027 – Mar 2028)	IoT sensors, cameras, field vehicles	100M	Planned
Install solar energy systems	Technical Manager	6 months (Oct 2027 – Mar 2028)	Solar panels, construction materials	45M	Planned
Manage contractors and procurement	Finance Manager	6 months (Oct 2027 – Mar 2028)	Contracts, procurement system	13M	Planned
Control center and online services	Technical Manager	3 months (Apr – Jun 2028)	Servers, workstations, software	100M	Planned
System and security testing	Risk & Quality Manager	2 months (May – Jun 2028)	Testing tools	20M	Planned
Pilot in one district	Technical Manager + Stakeholder Manager	3 months (Jul – Sep 2028)	Smart devices, citizen app, feedback forms	43M	Planned
City-wide rollout and staff training	Technical Manager + Stakeholder Manager	2 months (Oct – Nov 2028)	Smart devices, training manuals, brochures	52M	Planned
Final review and project report	Project Manager	1 month (Dec 2028)	Laptops, reports	5M	Planned
Contingency (backup budget)	Project Manager	When needed	–	50M	Planned
Total		**24 months**		**550M**	

Status options: Planned · In progress · Done · Delayed. Budgets match the charter: EGP 500M main cost + EGP 50M backup.