ROAYA · PRESENTATION SCRIPT

23 slides · 4 minutes each

Six speakers · about 25 minutes with the video · then questions

Speaker	Slides	Time
Project Manager	1 · 2 · 3 · 4 · 5 · 6	≈ 4:02 min
Planning Manager	7 · 8 · 9	≈ 3:52 min
Technical Manager	10 · 11 · 12	≈ 3:59 min
Finance Manager	13 · 14 · 15	≈ 3:54 min
Risk & Quality Manager	16 · 17 · 18	≈ 3:55 min
Stakeholder Manager	19 · 20 · 21 · 22 · 23	≈ 4:06 min
+ video	2	≈ 1:00 min

Before you start

- Time is for a slow, calm pace (about 115 words a minute)
- Say the **idea**, not the exact words; the slide reminds you
- Say the ➡️ **link line** while you change the slide
- **[Name]** = say your name, or the next speaker's name
- Lines in *(brackets)* are not spoken

Project Manager — slides 1 · 2 · 3 · 4 · 5 · 6 · ≈ 4:02 min




SLIDE 1 · COVER

Good morning, everyone, and thank you for being here. I'm [Name], the Project Manager of team Roaya.

Roaya is an Arabic word. It means vision. And our vision is simple: to take a normal city and turn it into a smart, green and connected city.

A city that saves your time, your money, and your planet.


But before we talk about plans and numbers, let me introduce you to someone. His name is Ahmed.



SLIDE 2 · AHMED'S MONDAY (VIDEO)

(The video plays by itself, about one minute. Wait until it ends.)

Poor Ahmed. Traffic, a big electricity bill, and a long line just to renew his ID. Many of us have lived a Monday like this. That's exactly why we started Roaya.



SLIDE 3 · OUR TEAM

We are six managers, and each of us owns one part of the plan.

I will present the charter and the objectives. Then our Planning Manager will show the schedule, our Technical Manager the technology and resources, our Finance Manager the budget, our Risk and Quality Manager the risks and quality, and our Stakeholder Manager the people and communication.



SLIDE 4 · WHY ROAYA?


So, why Roaya? Our purpose is to use technology to make city life easier, safer and greener, and to give citizens better public services.

Easier, because people spend less time in traffic, and many services move online.

Safer, because smart cameras and a control center help emergency teams arrive faster.

Greener, because the city gets a big part of its power from clean solar energy.

The project takes 24 months, from January 2027 to December 2028, with a total budget of 550 million Egyptian pounds, in 7 phases.




SLIDE 5 · WHAT WE WILL ACHIEVE

A vision is nice, but we need clear targets. So we set eight objectives that we can measure.

First, 30% less traffic within two years. Second, 20% less energy and water use. Third, you can reach anywhere in the city in under 15 minutes. Fourth, half of the city's power comes from the sun.

Fifth, a safe city: emergency help arrives in under 8 minutes. Sixth, 20,000 new jobs. Seventh, better security systems. And eighth, 80% of government services online by the end of 2028. So Ahmed can renew his ID from his couch.



SLIDE 6 · SIX THINGS WE WILL DELIVER

Our scope covers the whole journey: from studying the city, to designing the system, building it, testing it in one district, and then rolling it out to the whole city.

And this journey gives six deliverables.

In 2027 we deliver four: the current state assessment in March, the roadmap and business case in June, and in September, the integration architecture and the security and data governance framework.

In 2028 we deliver two: the pilot and KPI report in September, and the scale-up and change management plan in October.

The sponsor approves each deliverable before we move to the next phase.

➡️ Now, how do we get there in 24 months? Our Planning Manager, [Name], will show you the schedule.

Planning Manager — slides 7 · 8 · 9 · ≈ 3:52 min



SLIDE 7 · 24 MONTHS, 7 PHASES

Thank you. I'm [Name], the Planning Manager.

Building a smart city is like building a house: you can't put the roof before the walls. So we planned the work step by step, in 7 phases over 24 months.

Phase 1 is the assessment, from January to March 2027. We study the city as it is today: roads, energy, water and services.

Phase 2 is the roadmap and business case, from April to June. Here we decide what to build first and how much it costs.

Phase 3 is the design, from July to September. We design how all the systems will connect, and how we will protect them.

Phase 4 is infrastructure, the biggest phase. I'll come back to it in a minute.

Phase 5 is integration and testing. Phase 6 is a three-month pilot in one district. And Phase 7, at the end of 2028, is the rollout to the whole city.

Each phase has one main owner. The Project Manager leads the first and the last phase, the Finance Manager leads the roadmap and business case, and the Technical Manager leads the four phases in the middle: design, infrastructure, testing and the pilot.



SLIDE 8 · EIGHT CHECKPOINTS


To keep the project on track, we have eight milestones. Think of them as checkpoints on a road.

In 2027 we have three: the assessment in March, the roadmap in June, and the architecture and security framework in September.

In 2028 we have five: the infrastructure is ready in March, the systems are tested in June, the pilot report is ready in September, the scale-up plan in October, and the project closes in December.

At each checkpoint, the sponsor must approve our work before we start the next phase. This protects us from building on a weak base.

Why milestones? Because they turn a two-year project into small goals that we can check. If a milestone is late, we know early, and we can act before the delay grows.



SLIDE 9 · INSIDE THE BIGGEST PHASE

Now, let's zoom into Phase 4, the biggest phase. It runs for six months, from October 2027 to March 2028.


Four jobs run at the same time: upgrading the network and fiber, installing sensors and cameras, installing solar systems, and managing the contractors and buying the equipment.

This phase uses 238 million pounds, about 43% of the budget, and up to 186 people. If it's late, the whole project is late.

That's why I update the Gantt chart every week and share a status report with the team. If anything is late, we write down the reason and fix it early, not at the end.

➡️ We know when. But what exactly will we build? Our Technical Manager, [Name], will tell you.

Technical Manager — slides 10 · 11 · 12 · ≈ 3:59 min



SLIDE 10 · WHAT WE WILL BUILD

Thank you. I'm [Name], the Technical Manager.

Think of a traffic light that knows the road is empty and turns green for you. That's the kind of city we're building.

We will install sensors, smart cameras, and smart traffic lights, use solar energy, and connect everything through one control center and a city app.

Let me explain each one in simple words.


Sensors are small devices on roads, pipes and buildings. They measure traffic, energy and water all day.

Smart cameras help keep the streets safe, and they tell the control center when something is wrong.

Smart traffic lights change by themselves, depending on the real traffic. This is how we cut traffic jams.

Solar panels give the city clean energy, and they lower the bills for families like Ahmed's.

➡️ **So, how does it all work together?**



SLIDE 11 · HOW IT ALL CONNECTS

It works in four steps.

First, sensors and cameras collect data from the streets.


Then, the fiber network sends it to the control center.

The control center makes a decision, like turning a light green. It's the brain of the city: all the data comes to one place, so the team can see the whole city on one screen and act fast.

And citizens see the result in the city app. From their phone, they can pay bills, renew documents and get news about the city.

So, for example: the road is empty, the light turns green, and Ahmed gets home sooner.

➡️ **But to build all this, we need the right resources.**



SLIDE 12 · OUR FIVE RESOURCES

We need five types: people, around 186 in the infrastructure phase, materials like cables, equipment like cameras, money, and time.

Let's start with people. We have our six managers, plus engineers, technicians, software and cybersecurity specialists, trainers, and contractor crews. About 120 of the 186 are contractor crews.

Materials are things we use up, like fiber cables, construction materials and training manuals.

Equipment is what we install and use: sensors, cameras, smart meters, solar systems, servers and field vehicles.

Money is 550 million pounds, and time is 24 months.


Some of this we already have. Our six managers are ready, and the city already has about 300 cameras and 120 kilometres of fiber.

But we still have gaps. For engineers and technicians, we have 5 of the 46 we need. For software, data and cybersecurity, we have 1 of 21. And we have no contractor crews yet, so we will get 120 people through infrastructure contractors. Sensors, solar systems and the control center will come through our technology and energy partners.

Every task in our plan has one owner, a time, the resources it needs, and a budget. So nothing is left without a responsible person.

➡️ **So, how much does all this cost? Our Finance Manager, [Name], will tell you.**

Finance Manager — slides 13 · 14 · 15 · ≈ 3:54 min



SLIDE 13 · WHERE THE MONEY GOES

Thank you. I'm [Name], the Finance Manager.

Let's talk about money. Our total budget is 550 million Egyptian pounds.

The biggest part, 250 million, goes to infrastructure: sensors, networks and cameras. That's almost half of the budget.


150 million goes to software, the apps and the control center.

60 million goes to cybersecurity, because a smart city must also be a safe city online.

And 40 million goes to training and awareness, so that staff and citizens know how to use the new services.

That's 500 million for the main work. On top of it, we keep 50 million, about 10%, as a backup budget for anything unexpected, like higher prices.

To give you a feeling of the numbers: the sensors and cameras alone cost 100 million, the network and fiber 80 million, and the control center and online services another 100 million.



SLIDE 14 · WHEN WE SPEND IT

And when do we spend it?

The first three phases are about studying and design, so they cost only about 42 million together.


Phase 4, infrastructure, takes the biggest share: 238 million, about 43% of the budget.

Testing takes 120 million, the pilot 43 million, and the rollout 57 million. And the 50 million backup stays aside.

How do we control it? Every month I compare the actual spending with the plan, and I send a report to the sponsor and the investors. If anything is more than 10% over plan, we flag it and act immediately.

If spending goes more than 10% over plan, we can release the backup budget and delay low-priority work.

And before we buy anything, I evaluate the suppliers, to check their quality and reliability. In Phase 4, I also manage the contractors and the buying, with contracts that have clear deadlines.



SLIDE 15 · WHERE THE MONEY COMES FROM

Now, where does the money come from? The main budget, 500 million, comes from the government. Investors and private partners add extra funding. And we keep the 50 million backup.

But a smart city doesn't only spend money. It also earns money, and we have five sources of revenue.

First, selling and renting land, offices and homes. Second, transport tickets and highway tolls. Third, selling extra solar energy to the national grid. Fourth, renting space in our data center. And fifth, fees for smart services, like smart parking and ads on smart screens.

So the city doesn't depend only on the government budget.

Why is this important? Because investors want to know how they get their money back. And our revenue plan shows them that a smart city is not only a cost; it is also an investment.

➡️ **Of course, any big project has risks. Our Risk and Quality Manager, [Name], will show you how we handle them.**

Risk & Quality Manager — slides 16 · 17 · 18 · ≈ 3:55 min



SLIDE 16 · OUR TOP RISKS

Thank you. I'm [Name], the Risk and Quality Manager.

No project goes exactly as planned. So instead of hoping nothing goes wrong, we prepare.

We score each risk with a simple formula: probability times impact, each from 1 to 5. A score of 12 or more is a high risk. High risks have a contingency plan, and we review them every week.

We have four high risks.

The first and the biggest is a cyberattack, with a score of 15. So we use firewalls, 24/7 monitoring and regular security testing.

The second is device failure. So we test devices before we install them, and we keep spare units.

The third is a budget overrun. We review costs every month, and we have the 50 million backup.

The fourth is data privacy. So we follow the data protection law and publish a clear privacy policy.



SLIDE 17 · WHERE OUR RISKS SIT

Here are all seven risks on our risk matrix. Up means more impact, and right means more likely.

The orange area is high risk: the four risks I just told you about. Each of them has a contingency plan. For example, if more than 5% of devices fail in one area, we replace them with spare units and switch to manual operation until it's fixed. And if there is a cyberattack, we isolate the affected systems and inform the authorities and the citizens.

The yellow area is moderate. Supplier delays: we use contracts with deadlines and late-delivery penalties. Low use of the app: we run awareness campaigns and training. And slow approvals: we start them early, with one person to follow up.

We review high risks every week, update the risk register every month, and do a full risk review at the end of each phase.



SLIDE 18 · HOW WE PROTECT QUALITY

Now, quality. For us, quality means two clear targets: the systems work 99% of the time, and at least 85% of citizens are satisfied during the pilot.

We protect quality in five steps. First, we use checklists for the design, the installation and the systems. Second, we test every system before it goes live. Third, if we find any issue, we record it in the quality log and fix it immediately. Fourth, we run a final test before the pilot and before the city-wide launch. And fifth, the Project Manager gives the final approval.

All equipment must meet safety, electrical and cybersecurity standards, and citizen data must follow the data protection law.

We also check quality in every phase: a design review in Phase 3, an installation inspection in Phase 4, system and security testing in Phase 5, and citizen feedback in the pilot.

➡️ Now, let's talk about the people behind the project. Our Stakeholder Manager, [Name], will tell you more.

Stakeholder Manager — slides 19 · 20 · 21 · 22 · 23 · ≈ 4:06 min



SLIDE 19 · EVERYONE WE WORK WITH

Thank you. I'm [Name], the Stakeholder Manager.

We can build the smartest city in the world, but if people don't use it, it fails.

We work with the government, investors, tech companies, contractors, and utilities. But the most important are the citizens, people like Ahmed.

A stakeholder is anyone who affects the project, or is affected by it. Let me tell you why each one matters.

The government gives the approvals and most of the budget. Investors bring extra money. Tech companies provide the devices and the software. Contractors do the work in the streets. And utility companies run the electricity and water networks that we connect to.

And the citizens are the reason for the project. If they don't trust it or don't use the app, all our work is wasted.

➡️ **But not all of them need the same attention.**



SLIDE 20 · POWER AND INTEREST


So we put them on a map of power and interest.

The government, investors and citizens have high power and high interest, so we manage them closely. We meet them, report to them, and listen to them.

Utilities have high power, so we keep them satisfied. We tell them early about any work that touches their networks.

And contractors and tech providers, we keep informed, with a meeting every two weeks.

➡️ **And to keep all these people on board, we need good communication.**



SLIDE 21 · HOW WE STAY IN TOUCH


The team meets every week and contractors every two weeks; the sponsor, investors, and citizens get monthly updates, and any serious problem reaches the sponsor within 24 hours.

Our rule is simple: every update has one owner, a fixed time, and a clear channel.

For citizens, we use social media, the city app and the project website, in simple Arabic and English. And before any work in the streets, like cutting water or electricity, we tell people at least one week before.

And when there is a problem, we know who to call. Small issues are solved in the weekly team meeting. Delays, budget problems or high risks go to the Project Manager within two working days. And a serious problem, like a security incident, reaches the sponsor within 24 hours.

➡️ **Before we finish, here is what we learned.**



SLIDE 22 · WHAT WE LEARNED

Four things we learned: start approvals early, think about security from day one, test in one district before the whole city, and keep citizens involved.

➡️ So, what does all this mean for Ahmed?



SLIDE 23 · THANK YOU

With Roaya, his Monday becomes a lot easier.

The traffic light turns green for him, and he gets to work in 14 minutes. His electricity bill is lower, thanks to the solar panels. He renews his ID from his phone. And at night, his street is safe, and help arrives in under 8 minutes.

You can scan the QR code to see all our files. Thank you for listening, and we're happy to answer your questions.